

Initial Project Planning Template

Date	
Team ID	6ab4fee46603573ccfb61108
Project Name	ComicCraft
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Story Input	USN-1	As a user, I can enter story prompt, character, setting, tone and art style.	3	High	Banupriya, Sowmiya	01 Oct 2026	03 Oct 2026
Sprint-1	AI Story	USN-2	As a user, I can generate a five-panel outline with narration and dialogue.	5	High	Banupriya, Sabitha	01 Oct 2026	05 Oct 2026
Sprint-2	Image Generation	USN-3	As a user, I can generate illustrations for each comic panel.	5	High	Sabitha, Sudhakar	06 Oct 2026	10 Oct 2026
Sprint-2	Preview & Layout	USN-4	As a user, I can view the generated comic panel-by-panel.	3	High	Sowmiya, Sudhakar	06 Oct 2026	09 Oct 2026
Sprint-3	PDF Export	USN-5	As a user, I can download the completed comic as a PDF.	3	High	Sudhakar, Banupriya	11 Oct 2026	13 Oct 2026