

Communication

Date	02 October 2026
Team ID	6ab4fee46603573ccfb61108
Project Name	ComicCraft
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / in-person	All team members	Coordinate tasks and blockers
2	Progress Update	Weekly	Team meeting	All team members	Review milestone progress
3	Issue / Bug Discussion	As Needed	WhatsApp / meeting	Relevant members	Resolve technical issues
4	Stakeholder Review	Bi-Weekly	Project review	Team + guide/stakeholder	Collect feedback
5	Final Demo Rehearsal	Once	In-person / online	All team members	Prepare final presentation
6	Documentation Review	As Needed	Shared document	All team members	Check submission documents

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	AI generation delays	Use staged generation and monitor API responses.
2	Integration errors	Test modules separately before end-to-end testing.
3	Documentation coordination	Review each section before final submission.